

## ENGINEERING CHANGE NOTICE

Date: 99.07.08		ECN #: 210			
Project No.: D350-607		Created By: KE	Checked By: <del>KE</del>		
Project Name: 350 Basket		Approved By: (proj. manager) KE	Approved By: (management if req'd) N/A		
Description of Change:					
<p><u>D2512</u> revised to <u>rev C</u>      ⇒ Replaces double mesh on 350 basket lid with additional square tubing.</p>					
Notification/Acceptance		Affected ✓	Authorization		
QA		✓	per verbal instruction from JB ⇒ Design Improvement to cut down on welding		
Production		✓			
Planning		✓			
Marketing		N/A			
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		KE	99.07.08	KE 99.07.08
Update Grey Project Binder	✓		"	"	KE 99.07.08
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		"	"	KE 99.07.08
Notify TCA of Change	✓		"	99.08.31	DS 00.01.05
Notify FAA of Change		✓			
elec file	✓		"	99.07.08	KE 99.07.08
Notes: change record	✓		"	"	KE 99.07.08
<p>- This D-Part will revise Change Number for D350-607-041 and D350-607-042 to Change 002. → and D205-541-041 to change #002</p> <p>- As per discussion w/ JB/PM/DM/KE, basket lid in progress is to be welded up as D2512 rev C (ie change 002) and all future basket lids.</p> <p>- Revise IPP for new rev., remove double mesh, add extra tube.</p>					